

Need Better Schedules in Microsoft Project?

NEW!! ProjectPro Forecast Scheduling App for Microsoft Project

ProjectPro Forecast Scheduling App (PFSA) is designed for two target groups: project managers who would like to improve their schedules and schedule auditors who need to provide feedback on a schedule.

PFSA comes with 80 built-in checks, 50 of which are automated checks . PFSA helps you perform the remaining 30 manual checks . You can select any subset of checks that are applicable to your schedules.

PFSA appears on the right-hand side of your screen so you can see it AND improve your schedule at the same time. Your schedule passes or fails each check. When you click on the , PFSA will adjust the MS Project screen and highlight where you can improve your schedule. For example, check 5.4 displays the tasks that need their ends linked and creates the view to do this. This way you can improve your schedule efficiently:

The Main benefits of PFSA are:

- You will use industry-tested best practices for scheduling projects from a trusted source: the textbook *Forecast Scheduling* from Eric Uyttewaal, PMP, MVP Project.
- You are guided in improving your schedule using a structured checklist. If you need a refresher on what the check is about, you can click on its label and you will see the explanation.
- You will save yourself many clicks; PFSA immediately modifies the MS Project screen for you or provides metrics.
- You can output a schedule evaluation report automatically in MS Word. The report will look like this:

Evaluation Report of Schedule: <i>Project Server Implementation at ABC.mpp</i>								
The following are points that need to be changed in your schedule:								
Check	Schedule Feedback Text	Response						
5.4	The following tasks do not have their end linked (loose ends). With loose ends in the network, the Critical Path calculation is not performed correctly. Can you give them a successor? <table border="1" data-bbox="240 1759 576 1831"> <thead> <tr> <th>ID</th> <th>Task</th> </tr> </thead> <tbody> <tr> <td>3</td> <td>Contract SaaS provider</td> </tr> <tr> <td>11</td> <td>Create Skills lookup table & field</td> </tr> </tbody> </table>	ID	Task	3	Contract SaaS provider	11	Create Skills lookup table & field	
ID	Task							
3	Contract SaaS provider							
11	Create Skills lookup table & field							
5.3	The following tasks or milestones do not have a link to their start and seem to need one							

Buy our application **ProjectPro Forecast Scheduling App** at www.ProjectProCorp.com/products.php, or Call **613-692-7778** or email Sales@ProjectProCorp.com if you have questions!